25X1

25X1°

25X1

Approved FogRelease 2003/11/06 : CIA-RDP84-009344000400210025-0

DD/A/ODP WEEKLY REPORT

Week of 25 November - 2 December 1981

Major Activities During the Past Week:
A. Support to OICE:

CAMS  (COMIREX Automated Management System) CAMS1 representa-
tives met with CMB and NPIC perscnnel to review the recently
republished CAMS-NPIC Interface Control Document (ICD). This 1CD
has been prepared by NPIC to reflect the current system inter-
faces. |t is being used as a vehicle to effect a new level of
coordination between NPIC and CAMS Configuration Control Board
(CCB) review and communication. | |

CAMS2 received the following deliverables from the P/SDC:
Draft of the Nominations Configuration Item {(CPC!) from

Second Draft of the Tasking CPCl from Donna
Draft of the Hardware Recommendations Document (HRD)
from , and a Memo of results of the TEM for the Data

Element Interface Discrepancies for CAMSI-vs-CAMS2 P/S. [ |

B. Support to OP:

PERHOSP (Personnel Hospitalization !nsurance System) Insur-
ance Branch personnel were able to balance insurance accounts on
25 November. IB is now beginning to input the November transac-

tions which are estimated at approximately one-thousand.

C. Support to 0S:

LC (Community-Wide Computer-Assisted Compartmentation Control
System) The Original 10C for the 4C system has been changed from
April to June, 1982. The Office of Security 4C project manager
foresees no major problems with this schedule change and the 4C
Intelligence Community will be informed of the new |00 date at the
LC general membership meeting in January 1982. | |

The primary reason for the schedule change is that faci]ity
preparation of Room 1A10, Headquarters, and installation of the &
IBM $370/158 computer will not be completed until June. This
gilows Lwo additionai montns for systenm teztingc, user training.
conversion of community data, and vendor deiivery of cryptc equip-
ment. |
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D. Support to 0OF:

BIWEEK PAYROLL SYSTEM. A meeting was held with PD/PCB on 23
November to summarize the necessary JCL changes or additions to
the biweekly payroll systems for the changes to be effective PPOI,
'82. PCB was satisfied with the documentation for these changes
and will execute the modified payroll jobstream PPO1, ‘82.

Upcoming Events:

CAMS:

The final internal delivery is scheduled next week for the

VGIMS (Virtual GIMS) capability to allow batch files to be locaded

to on-line files and thereby interfaced to operational CAMS1 data.
Demonstrations of this capability are scheduled for mid-December
with additional file accesses being added after the release in
January. | |
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